
 

 

 

 

 

 

 

 

 
City of Edina  •  4801 W. 50th St.  •  Edina, MN 55424 

MAYOR AND CITY COUNCIL IV. I. H. 

Chad A. Millner, PE, Director of Engineering 
 ☐ 
 ☒ 
 June 3, 2014 

Change Order - Contract ENG 14-3 Bredesen Park D & Countryside F Neighborhood Roadway 
Improvements 

  

Palda & Sons, Inc. 
 

$424,819.49 for watermain replacement 
 

Recommended Quote or Bid: 

Approval of Change Order 
 
General Information: 

Please recall the City awarded a $1,770,081.20 contract to Palda and Sons on February 11, 2014. This project 
includes the roadways of Aspen Road, Tamarac Avenue, Tamarac Lane, Walnut Drive, and West 60th Street 
in the Bredesen Park B Neighborhood.  The project involves localized rehabilitation of the sanitary sewer, 
upgrades to the storm sewer system, curb and gutter spot repair or replacements, and reconstruction of 
bituminous pavement.  

March 2014, the watermain required a repair prior to the project start date. Public works staff completed the 
repair but noticed the bolts holding the cast iron pipe watermain together were rusted beyond their useful 
life. This was a concern for public works and engineering staff. Public works agreed to conduct several pit 
investigations of the watermain bolts. These investigations occurred in early April and showed no issue with 
the bolts. Staff felt this was an isolated issue that was addressed. The watermain break history also did not 
show the need for a complete watermain replacement. 

During Palda’s initial operations in May to replace the fire hydrants and gate valves, it was discovered that the 
watemain bolts were in fact an issue on the cast iron watermain pipe. Replacing just the bolts is not an option 
and we consider this an emergency fix. With Palda’s forces already mobilized, we asked for a price to 
complete watermain trunk pipe and service pipe replacement along the areas of cast iron watermain. All 
pipes are cast iron except along Walnut Drive from Vernon Avenue to approximately Aspen Road. This 
would include the use of temporary water and extend the project duration.   

Staff is communicating with the neighborhood about this project change and how it will affect them. While 
we do not like change orders, especially ones of this magnitude, we feel we did our due diligence investigating 
the issue and sometimes, no matter the level of planning and data analysis, unforeseen circumstances arise 
during construction. 
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This change order is approximately 24% of the original contract amount and will be funded from the utility 
funds at no additional financial cost to the residents.  

Staff recommends approval of this change order. 

 

Attachments: 
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